TechCommand Freelancer Handoff

TechFlex Mobility Solutions | Prepared October 28 2026

Finish the existing TechCommand OS field-service CRM and migrate it into an independently operated, company-controlled platform. Preserve the useful application, its business records, attachments and branding. The first release must support dependable daily work for an administrator and a technician.

Company details

Item	Detail
Legal entity	Astute Restorations LLC
Business name	TechFlex Mobility Solutions
Product	TechCommand OS by TechFlex Mobility Solutions
Address	611 Park Meadow Rd., Suite B, Westerville, OH 43081
Telephone	877-231-8324 / 877-231-TECH
Email	service@techflexmobility.com
Website	www.techflexmobility.com
Application domain	app.techcommandhq.com; parent domain techcommandhq.com

About the business

TechFlex provides equipment diagnostics, repairs, preventive maintenance, assembly and setup, facility support, and white-glove delivery. The system must cover mobility and durable medical equipment as well as biomedical and facility equipment. Keep DME and biomedical service workflows distinct where their documentation and technical requirements differ.

Current starting point

The project record checked October 28 still lists version 171. Its source commit matches the October 24 source archive: 8d3f5828c84a37409ee17a58762eec6ec3451fff. All 682 source-file hashes were verified during preparation. The project reports a successful deployment and an active custom hostname with active SSL. This verifies project metadata and source identity; it does not certify every live workflow.

Read this brief first, then the source handoff README. The October 24 independent-migration direction supersedes older instructions to remain on ChatGPT Sites or to keep OpenAI as a required AI provider.

Scope and Delivery Priorities

TechCommand already has substantial application code. Review and reuse it before estimating a replacement. Agree on which existing capabilities will be demonstrated in each milestone. A menu item, source implementation or configured key is not proof that a feature works end to end.

Priority	Required result
First working release	Independent staging; reliable login; import and assignment; simple technician fieldwork; persistent notes and evidence; service packet; separate billing; recovery and access tests.
Operational completion	Linked CRM and account records; scheduling; partner access; asset/PM workflow; account pricing; approved integrations; record and file migration. Preserve working features while finishing the agreed gaps.
Later commercial release	Company onboarding, configurable branding/rules, verified tenant isolation, usage controls and licensing readiness. TechFlex is the first operating company.

Working means

- An authorized administrator and an independently authorized technician can complete the same realistic job on supported devices. Data remains correct after reopening, session recovery and a connection interruption.
- Real downloadable documents contain the approved facts, required evidence and complete work-order reference. Failed or incomplete work is described truthfully.
- Jobs, uploads, final submissions, reports, invoices and payouts handle retries without duplicate business effects.
- Production can be maintained from company-owned source and infrastructure accounts without a ChatGPT conversation or Sites deployment tooling.

Scope boundaries

No freelancer price, completion date, hosting purchase or final replacement stack is established in this package. Request an itemized proposal for runtime migration, live data/file transfer, reliability repairs, AI replacement and later commercialization. Confirm those items against the Fiverr order before work expands.

Retain the long-term roadmap without making every optional feature a prerequisite for the first useful release. Earlier deployment notes, test counts and capability guides are historical evidence. Recheck them against version 171 and the independent staging environment.

Daily Administrator and Technician Workflow

Intake and assignment

- Upload one or multiple PDFs, screenshots or photos, or paste order text. Keep the originals. Extract available account, full external work-order reference, customer/service location, equipment, requested work, supplied parts and instructions.
- Show extracted information beside its source. Allow corrections and partial saves. Preserve suffixes such as N-1 and leading zeros. Missing serials, authorization, dates or prices remain unresolved rather than guessed.
- Open and update the same saved order from the dashboard or intake inbox. Duplicate detection must lead to the exact existing record without silently merging or creating another job.
- Let an authorized administrator select the technician and agreed technician pay. Keep that pay separate from customer pricing. Scheduling and travel fields must not block an ordinary draft or delivery job.

Fieldwork

- The technician signs in, sees the assigned job immediately and selects Start Work Order. Show existing customer, equipment and scope information without requiring it to be typed again.
- Use a clear sequence with free-text notes, applicable checks, measurements, parts, multiple photos and authentic acknowledgments. Allow N/A, not tested and unfinished answers with the relevant explanation. Save at any point.
- Permit technician self-scheduling and self-created work orders where the owner grants that permission. Provide administrator assistance without requiring owner-level access for normal work.
- Record actual work, verification and equipment disposition. A completed visit may still require parts, another visit or specialist review. Keep visit progress, equipment condition, paperwork, billing and partner submission as separate states.

Review and closeout

The technician reviews the factual narrative and evidence. Apply only the required account or technical approvals. Produce the service packet and separate invoice when authorized, preserve document revisions, and record actual submission evidence. Downloading a file is not proof a partner received it.

Draft saving must remain available while a specialist procedure, optional AI tool, map, calendar connection or document job is unavailable. Safety-sensitive execution and final release still follow the approved scope and evidence rules.

Documents Pricing and Billing

Required service outputs

For an ordinary billable partner visit, provide one organized service PDF containing the completed actual partner form where required, the TechFlex service report and captioned evidence. Supply a separately formatted TechFlex invoice PDF from the same approved visit revision. Keep the invoice outside the service packet.

- Use the original partner form and its reviewed field mapping. An unconfigured or changed form needs explicit review; a generic TechFlex summary must not be presented as the completed original partner form.
- The report identifies the complete work-order reference, equipment and known serial, visit, technician, reported concern, actual findings, work, tests, outcome, exceptions, follow-up and authentic attestations.
- Preserve original photos. Use readable derivatives with correct orientation and proportions. Keep each caption and image attached to the correct asset. Support long narratives and multi-asset overflow without clipping.
- Make packet size and naming configurable by account. Preserve the full work-order suffix and use a single .pdf extension. Verify the actual partner upload limit; a historical 5 MB proposal is not a confirmed SpinLife policy.

Pricing and financial separation

Keep versioned account rate cards and the accepted estimate or authorization. Calculate currency deterministically in minor units or an exact decimal type. Do not copy old example prices or terms into new jobs. Preserve the private 40 percent gross-margin guardrail where configured; margin is (price minus direct cost) divided by price, not a 40 percent markup.

For example, a 100 dollar direct cost requires a 166.67 dollar price to reach approximately 40 percent gross margin. Treat this only as a math example, not a TechFlex rate. Keep internal cost, technician pay, margins and pricing reasoning out of client documents and partner access.

Honor executed contract coverage and billing cadence. Included or prepaid PM must not create a second charge. Missing, expired or ambiguous coverage needs review before billing. Store separate states for invoice preparation, issuance, payment and technician payout. Opening, downloading or regenerating a PDF must not issue a new receivable.

Branding and implementation

Use the recovered original TechFlex logo and existing TechCommand identity. The source already uses pdf-lib. Keep the required visual and functional behavior; a new Python rendering service is not required merely because an older specification recommended ReportLab.

CRM Assets Partner Access and Integrations

Linked business records

Preserve relationships among company, accounts, contacts, customers, locations, departments, contracts, assets, work orders, visits, estimates, reports, invoices, payments and technician compensation. Retain external identifiers and immutable document history. Do not create separate disconnected copies of the same customer or equipment.

User	Access to preserve and verify
Owner	Company configuration, financials, security, exports and access management.
Operations and dispatch	Authorized intake, accounts, assignment, scheduling, evidence and review.
Technician	Assigned work and permitted self-service actions; appropriate own-pay view only.
Partner or client	Only their account and permitted locations, requests, quotes, jobs, approved documents and messages.
Biomedical reviewer	Authorized technical procedures and review within the applicable discipline.
Finance or school roles	Only their explicitly granted functions; school access must not expose customer evidence, financials or another learner.

Assets and preventive maintenance

Retain permanent asset identity separately from each visit. Support import preview, column mapping and explicit create/update/skip choices. Preserve strings such as 000123. A scan must resolve the authorized exact asset, never a guessed match or duplicate visit. Keep permanent labels separate from dated PM stickers.

Biomedical work needs per-device findings, actual measurements and units, instrument/calibration references, the applicable procedure revision, exceptions and documented outcome. Failed, deferred or unserviced devices must stay visible in facility summaries. Do not infer a universal PM interval or a facility-wide pass.

Integration completion

Retain the TechFlex website intake connector and map service inquiries, partner requests and recruiting separately. Calendar, Gmail/Drive, Google Maps, QuickBooks, 800.com messaging and SpinLife/FaST connections each need their own authorized credentials, field mappings, duplicate protection, error recovery and transaction evidence. Historical inclusion in the application or this ChatGPT account does not establish a working runtime connection.

Partner requests, quote preview and acceptance, scheduling, status updates and communication remain account scoped. Keep existing SpinLife background automation stopped unless the owner explicitly restarts it. Include future automation in scope only after the trigger, recipients, approval policy and deployed scheduler are agreed.

Field Reliability and AI Requirements

Reliability comes first

- Recover expired sessions with refresh or a clear sign-in path. Never leave the user indefinitely at Verifying your TechCommand role. Test the owner using a technician profile and a separate real technician identity.
- Distinguish Saved on this device, Waiting to sync and Saved to server. A server save needs acknowledgment and reload verification. Preserve newer edits when a slow save, upload or AI response finishes.
- Keep typed notes, save, photos and navigation responsive if speech, AI, maps or reports fail. Load optional modules when needed and profile phone performance before buying larger infrastructure.
- Test lost responses, repeated taps, phone lock/backgrounding, offline capture, storage pressure and reconnect. Scope cached drafts and uploads to the correct user and company. Prevent a second user on the same device from seeing the first user's work.

Extraction and writing assistance

Trace source storage, extraction, response validation, field mapping, database write, record reread and form display as one observable workflow. Start extraction at intake and reuse saved results rather than rerunning it every time a technician opens a job. Offer a visible manual fallback.

Retain source notes or transcripts separately from proposed AI wording and the technician-approved final version. Preserve numbers, units, serials, uncertainty and negation. AI must not invent tests, findings, installed parts, signatures, costs or successful outcomes. A proposal must not silently overwrite a newer human edit.

Technical guidance and provider independence

Use legitimately obtained, applicable manufacturer and reviewed company references. Show model applicability, source, revision and page or section. Missing approved guidance must remain visibly unavailable. Technical authorization and actual safety requirements cannot be replaced by a generic AI checklist.

The migration objective includes replacing direct OpenAI runtime calls. Define a provider interface and evaluate an independent replacement for document/image extraction, structured output, research, transcription and failure recovery as applicable. Do not assume those capabilities transfer automatically between models. Core field documentation must work with AI unavailable.

Known investigation items

The October 20 source note records 15 historical baseline test failures and unverified physical-phone microphone and live AI/PDF behavior. The Worker also sets microphone=() in Permissions-Policy while the UI offers speech. Investigate on supported devices; these observations are not a proven root cause or a current test result.

Architecture and Independent Migration

Existing layer	Observed in version 171 source
Application	TypeScript and React 19 with Next-style App Router conventions.
Build and runtime	Vinext/Vite targeting Cloudflare Workers; Node >=22.13.0 declared.
Operational database	D1 / SQLite through Drizzle and direct D1 queries; 108 source table declarations and 46 SQL migrations.
Files and images	R2 binding BUCKET; DB binding for records; image transformation dependency to review.
Identity	Supabase password authentication plus remaining Sites/ChatGPT identity paths.
Other dependencies	Direct OpenAI calls, PostHog and pdf-lib; inspect package-lock.json for exact versions.

Migration approach

- Import the preserved snapshot into a private company-controlled repository. Create separate development, staging and production resources and a repeatable release pipeline.
- Evaluate retaining the Worker runtime first to reduce conversion work. Company-owned Cloudflare deployment is a candidate, not an already selected or provisioned destination. Quote any heavier background-worker hosting separately.
- Replace Sites deployment coupling, ChatGPT redirects and trusted platform identity headers. A public independent server must not trust identity headers supplied by the caller. Verify authentication and record/file permissions on the server.
- Verify ownership of the existing Supabase auth project and preserve identity-to-technician/role mappings if reusing it. The main business database is D1, not the small Supabase auth-operation table described in the historical repair brief.
- Use durable jobs for slow AI extraction, imports and report generation, with visible state, bounded retries and idempotency. Scale from measured jobs, users, files and query load. An extended HTTP timeout is not a durable job.
- If PostgreSQL is chosen, separately plan and price the SQLite schema, query and data conversion. Changing a connection URL does not convert Drizzle schemas or direct D1 API calls.

Future multi-company product

The source contains organizations and memberships but also fixed TECHFLEX_ORG_ID references. It is not verified as a general SaaS platform. Replace fixed company selection and test isolation across records, files, AI retrieval, caches, reports, exports and background jobs before licensing to another company.

Live Data Cloudflare and Access Handoff

What the source archive does not contain

The archive contains tracked source, source assets, schema, migrations and engineering notes. It does not contain a complete live database backup, live R2 bucket, authentication export, secret values, full Git history or a verified independent release. Obtain and reconcile those separately; do not infer production completeness from 108 source table declarations.

Required item	Transfer or verification needed
Source repository	Company owns repository; freelancer receives scoped collaborator access.
Database	Full deployed schema, rows, relationships, indexes and applied migration history; supported provider export.
Uploaded files	R2 object inventory and bytes; keys, metadata, sizes and checksums where available; reconciliation to DB references.
Authentication	Company access to auth project; identities, memberships, technicians and roles; documented session/reset plan.
Runtime configuration	Securely provision actual secrets; included inventory contains names only.
Cloudflare domain	Scoped DNS access and current zone/redirect inventory; retain ownership and unrelated mail/verification records.
External integrations	Owner-authorized provider accounts, credentials and callbacks for each agreed integration.
Approved forms	Current partner originals, required field mappings and account-specific upload limits.

Domain and hosting distinction

Cloudflare DNS manages techcommandhq.com. The project record reports app.techcommandhq.com active with SSL and CNAME target custom-domains.chatgpt.site. This is the existing Sites origin, not an independent company hosting deployment. Domain control alone does not confer access to Sites-managed D1 or R2 resources.

September notes describe root/www redirects to the app using proxied 192.0.2.1 records. The current zone and redirect rules need an owner-authorized inventory. Treat the included old zone file as historical reference, never as a fresh import instruction. Change the application target only after staging and migration acceptance, with a documented rollback.

Export and cutover controls

Do not crawl GET /api/documents as a backup: the source invokes expired-trash cleanup and its listing is capped. Use supported export access. Plan a write freeze or reconciliation window, restore-test the database and files, preserve old identifiers or a verified mapping, and test historical document links before cutover.

Milestones Acceptance and Final Delivery

Milestone	Reviewable outcome
1 Source review and staging	Reproducible independent staging; ownership and dependency inventory; complete data/file transfer plan; observed admin-to-technician job. Record remaining defects and itemized follow-on scope.
2 Daily workflow	Reliable intake, exact existing-record edits, assignment, field saves/evidence, approved report packet and separate billing. Demonstrate mobile, expired-session and interrupted-connection recovery.
3 Migration and agreed integrations	Database/file reconciliation and restore test; mapped user access; verified agreed integration transactions; independent production and rollback rehearsal before DNS cutover.
4 Commercial readiness	Separately agreed multi-company configuration, isolation, onboarding, budgets and licensing/support controls. Pilot TechFlex first.

Acceptance evidence

The included acceptance catalog supplies specific scenarios and expected results. Record the release commit, environment, tester, device, actual result and evidence for each agreed release scenario. Treat unrun tests as unrun. Use fictional or appropriately de-identified fixtures and sandboxed outbound actions during testing.

- Demonstrate the complete workflow with an actual authorized administrator and assigned technician on physical phones. Emulation alone does not validate microphones, scanners or printers.
- Verify permissions by attempting other-account and other-technician records, files and exports. Prove partner documents exclude internal pay, costs and margins.
- Reconcile migrated record counts and relationships, file counts/bytes and sampled hashes, historical reports, source references and user-role links. Resolve discrepancies before sign-off.
- Agree on measurable performance targets and a realistic workload during the first milestone. Report before/after results. No unlimited-capacity or bug-free claim is part of this brief.

Required final handover

Deliver all editable source and committed lockfiles/migrations in the company repository; deployed staging and production URLs; environment names and owner-controlled secret setup; build/deploy/rollback instructions; backup and successful restore evidence; migration reconciliation; completed acceptance results; operating costs and service limits; known issues and support terms; and a recorded administrator/technician walkthrough.

Finish by transferring the required administrative control to TechFlex and removing temporary developer access when the owner requests it. The company must be able to operate and maintain TechCommand without dependence on the freelancer’s personal accounts.